Completion

Estimated or Action Schedule
Actual Waste Disposal |Planned Disposition |Tank Demolition |Complete |(from
Tank or Activity |[Volume (yes/no) |of Waste (Yes/No) (Yes/No) |inception) |Comments
ie. put an "e" at the
List all Tanks end if an estimate
NORCO will treat water, centrifuge sludge, recycle oil, and dispose
of residual solids at the U.S. Ecology facility in Robstown, TX. Due
to the TCEQ's requirement to start discharging in March, this date
The decision to has been changed. A cost proposal for the setup/construction of
Treat water, centrifuge demolish this tank is the wastewater treatment and field irrigation system has been
6' sludge and 18.5' sludge, recycle oil, dispose  |uncertain until the tank received by NORCO. NORCO is finalizing the exact location and
Tank 26 water E No solids at U.S. Ecology has been inspected. No 9-Jun-12|design of the irrigation system.
The K-169 hazardous waste was placed into roll-off boxes. The
boxes were transported and disposed of at U.S.Ecology in
Robstown on 1/30-31/2012. The tank has been recycled. The
waste manifests have been received for the three shipments of the
Tank 21 empty yes K-169 at US Ecology Yes Yes 31-Jan-12|K-169 waste.
Tank N1 empty no Transfer to tank 26 No Yes 18-Jan-12|Tank has been emptied, cleaned and recycled.
Tank N2 empty no Transfer to tank 26 No Yes 18-Jan-12|Tank has been emptied, cleaned and recycled.
3 feet of sludge and water remains below the floating internal roof;
Tank 7 313 bbl. E no Transfer to tank 26 Yes No 10-Feb-12|we estimate 2.5 foot of sludge at the bottom;
2 inches of water measured at manway. The internal floating roof
Tank 12 empty no Transfer to tank 26 No No 17-Feb-12}is on the floor.
Some sludge remains. It will be removed when the external
Tank 30 empty no Transfer to tank 26 No No 17-Feb-12|floating roof is repaired.
The tank is empty. Approx. 8 gal of sludge was removed from tank.
Butane Tank empty yes Sludge at US Ecology No Yes 17-Feb-12|LELs on 1/11/2012 inside tank were not a concern.
Facility Piping at 192 bbl. in feeder Piping containing material is connected to Tanks 30, 26, 27, 10, and
Tanks pipes E no Transfer to tank 26 Yes No 10-Feb-12(7.
Facility Small unit east of Process Area #1. Demolition has been postponed
Piping/Equipment no Transfer to tank 26 piping demolition No 27-Jan-12|until the existing facility can be assessed.
Visible Soil Tank 10: west, south and east manways; Tank 27:west, south and
Contamination <100 cubic yds E yes K-169 at US Ecology Yes Yes 10-Feb-12|east manways; see Lat-Lon per tank in foot note.

Tanks

Tank 10 Manways

Latitude / Longitude

West manway Lat 27deg 51'31.98"N Lon 97 deg 10' 37.39" W
South manway Lat 27deg 51' 31.56"N Lon 97 deg 10' 36.78" W
East manway Lat 27deg 51'32.07"N Lon 97 deg 10' 36.39" W

Tank 27 Manways

West manway Lat 27deg 51'27.39"N Lon 97 deg 10' 40.86" W
South manway Lat 27deg 51' 26.87"N Lon 97 deg 10' 40.38" W
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East manway Lat 27deg 51'27.51"N Lon 97 deg 10' 39.64" W

Tank 10

Tank 27

Tank 17

Tank 18

Tank 19

Tank 20

Tank 21

Tank 22

Tank 23

Tank 24

Tank 2

Tank Y1

Tank X1

Tank X2

Tank X3

27deg 51'32.07" N
27deg 51'27.51" N

97deg 10' 36.92" W
97deg 10' 40.31" W

27deg 51'33.89 N 97deg 10'42.39" W

27deg 51'34.32" N
27deg 51' 34.73" N
27deg 51' 35.14" N
27deg 51' 33.59" N
27deg 51' 34.03" N
27deg 51' 34.45" N
27deg 51' 34.87" N
27deg 51' 42.12" N
27deg 51' 33.10" N
27deg 51' 45.04" N
27deg 51'45.22" N
27deg 51'45.38" N

97deg 10'41.10" W
97deg 10'41.76" W
97deg 10'41.44" W
97deg 10'41.91" W
97deg 10'41.62" W
97deg 10'41.29" W
97deg 10'40.99" W
97deg 10'47.01" W
97deg 10' 41.90" W
97deg 10'43.90" W
97deg 10'43.73" W
97deg 10'43.59" W

This tank is currently holding tank bottoms from Tanks 17, 18, 21, 23 & 24.
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